

148

3

- 5 -

23. During the visit to Government Pharmacy, it was informed that there were cases of Dysentery among tribals. The quality of drinking water supply to the community should be improved. The Executive Engineer, APWD agreed to consider erection of a multi grade water filter of ten thousand litres to meet the potable requirements of the Islanders. Health Department may send a team of doctors to examine the tribal population and to prepare individual health cards to take follow up action.

24. Though the construction of houses for tribals and staff quarters for the Government Officials have been completed under the Tsunami rehabilitation plan, water supply and electricity connections are yet to be provided. Also internal road is to be laid and retention wall is yet to be built near the houses/staff quarters to protect the structures from the effects of land slide. Executive Engineer, APWD agreed to handover seven staff quarters in September 2012. He stated that water supply would also be provided. Internal Electrification in all structures has been completed by APWD. AAJVS will take up with Electricity Department to give power connection, by remitting the required funds. Administrative sanction may be issued to APWD to take up the work of laying of internal road and construction of retention wall, pending provisioning of funds in the budget of Tribal Welfare Department. Executive Engineer, APWD agreed to complete the said works within ten months.

25. The inspection notes may be communicated to the concerned departments.

26. Submitted

(G.THEVA NEETHI DHAS)
Secretary (Tribal Welfare)

Chief Secretary

CS - on return

10/1/12

27. All depts to complete the tasks on priority. Say Govt to vis in the last week of Aug and put up proper report.

(28) Pickup a circular over my signature - out by 13.7.12

Dir (PW) - hmm u.z.u sup

CP hmm u.z.u

Lt. Governor's Secretariat
Sl. No.
Received on 10.7.12
Dispatched on 10.7.12

12-05-12
12-05-12
12-05-12
12-05-12
12-05-12
12-05-12
12-05-12
12-05-12
12-05-12
12-05-12

12/5/12