


भारत सरकार
GOVERNMENT OF INDIA
पोत परिवहन मंत्रालय
MINISTRY OF SHIPPING
उप मुख्य अभियंता-प्रथम कार्यालय

Office of the Deputy Chief Engineer-I
अंडमान लक्षद्वीप बंदरगाह निर्माण कार्य
Andaman Lakshadweep Harbour Works
पोर्ट ब्लेयर - 744101
PORT BLAIR-744101



दूरभाष -
Tele : 232504 : 232323
फैक्स
Fax : 03192-233743
ई-मेल
E-mail: dce1alhw@and.nic.in

No. DCE-I/DB/GI-01/2014-15/3649

To

The Chief Port Administrator,
Port Management Board,
Port Blair.

Sub: Re-construction of jetty at Strait Island - reg.

Sir,

ALHW is executing the above said work under State Sector Plan Work of PMB. The work is going on slowly as the number of labours presently at Strait Island is very less. Additional 18 labours were brought by the firm M/s. Surya Rao from West Bengal. We have applied for the Tribal Pass to Deputy Commissioner, North & Middle Andaman, but the Tribal Pass could not be issued by them as the police verification for the labours is to be carried out. This may take a long time as the Identity Card has to be verified by the West Bengal State Police.

In the meantime, the labours are idle at Havelock. Strait Island being a tribal area and remote area, it is very difficult to get labours to work in extreme conditions. In spite of this, the firm has got labours for the said work from mainland for the speedy execution of work. The present season from November to March is fair season, during which we can expect good outcome but due to non deployment of labours, due to non issue of tribal pass, the work will be unduly delayed.

It is requested that you may look into this matter and pursue with the district authorities for the speedy issue of tribal pass.

Yours faithfully

Executive Engineer (O.S)

Copy to:-

1. The Chief Engineer & Administrator, ALHW, Port Blair for kind information.
2. The Deputy Chief Engineer-I, ALHW, Port Blair for kind information.
3. The Director, Tribal Welfare, A & N Administration, Port Blair for information.

Executive Engineer (O.S)