

Note Sheet

Subject

File5-2/AAJVS/2010.....

Para
No.

-17-

PUC at page 63/C please.

This is a copy of letter from the Executive Engineer, Construction Circle No- 1, APWD, Port Blair addressed to the Executive Engineer, CD-I, asking for various information resulting in increase of expenditure to the tune of Rs.149.51 lakhs towards civil works at Strait island.

On scrutiny of the letter the letter, which is a copy of inter departmental letter it seems that the same has been drafted to create a record, mislead AAJVS and obtain funds from AAJVS.

The shoot up in expenditure is purely the responsibility of the implementing agency. The funds were deposited with during 1995-96 and till date they have never intimated about excess expenditure or submitted any revised estimate. Without any approval from the client department, they are not supposed to incur any excess expenditure.

Therefore, if agreed, we may wait for further development. We may place a status report before the next meeting of Executive Council.

Submitted please.

Executive Secretary
AAJVS

P1. prepare a brief detail

Accts

OC
29/4/11