

Para
No.

-19-

22 PUC at page 65/c N.

23 This is a physical and financial progress report received from APUD regarding utilization of funds of APAS at Strait Island.

24 SL no: 1, 2 and 3 of page 66-67/c are one work shown as 100% Complete and 95% Complete, but it is a false figure as there are many works to be attended including, Septic tank, 1 EI, tiles, bath room fitting etc. This was seen during visit of ES to SI recently. if approved, we may appraise the

25 Chief Engineer, APUD.

Q
inlc

(6)

Pl elaborate - Para-24 above as this is a factual position which I have seen during my visit to Strait Island in last month.

Adts

17
14/6/11