

सं./No. WS/9-3/CE/2011/6610

अंडमान तथा निकोबार प्रशासन

ANDAMAN AND NICOBAR ADMINISTRATION

मुख्य अभियंता का कार्यालय

OFFICE OF THE CHIEF ENGINEER

अंडमान लोक निर्माण विभाग

ANDAMAN PUBLIC WORKS DEPARTMENT

निर्माण भवन / NIRMAN BHAWAN

पोर्ट ब्लेयर, दिनांक

Port Blair, dated the,

Nov, 2011

9th/12/11.

Seen. Since this don't need
any more fund for this work
formal sanction may be
communicated.
P.U. on file for
approval & (in)
competent authority
2012

To

Asst. Secy.
The Executive Secretary,
AAJVS, Secretariat Complex,
Port Blair.

Sub: Post Tsunami civil works at Strait Island - release of additional fund -- reg.

Sir,

With reference to your letter no. 5-2/AAJVS/2010/524 it is to inform that the this office submitted revised estimates for works which were taken up and almost completed ,however exceeded the original sanction. This needs to be sanctioned without any extra fund, since fund was available with this office in lieu of some work which were not taken up.

Hence it is requested to accord sanction of works as per revised estimates

The estimates for retaining wall and footpath may be accord sanction, however will be taken up as per requirement at site which will be visited by Chief Engineer shortly.

Encl : C Estimates enclosed)

Yours faithfully,

(Jose. P. John)

Assistant Engineer (Works)

Copy to:-

1. The Superintendent Engineer, CC-I, APWD, Port Blair for information, please.
2. The Executive Engineer, CD-I, APWD, Port Blair for information, please.

Assistant Engineer (Works)