

# Note Sheet

Subject

File .....5-2/AAJVS/2010.....

Para No.	
	-39-
157	Refer: Page 108 /C please.
154	This is a letter received from the Assistant Engineer (Works), APWD enclosing estimates for Post Tsunami civil works at Strait Islands.
153	The APWD was sanctioned an amount of Rs.4,42,91,057/- towards post Tsunami civil works at Strait Island during 2005-2007. The APWD had submitted revised estimates in connection with the above construction and requested for an additional amount of Rs.1,53,62,168.00 for making necessary payment to the contractors (para 104 to 146/N). These six revised estimates were returned back to APWD with the request to submit estimates for approach road, toe wall and retaining wall in the new colony complex at Strait Island.
152	In response to the above letter, APWD has now resubmitted the under mentioned three revised estimates with the following observations (they have retained three estimates as at Sl no: 1,2 and 6 of para 129/N, page 34/N):-
151	“with reference to your letter no: 5-2/AAJVS/2010/524, it is inform that this Office submitted revised estimates for works which were taken up and almost completed, however exceeded the original sanction. <b>This needs to be sanctioned without any extra fund</b> , since fund was available with this Office in lieu of some work which were not taken up. Hence, it is requested to accord sanction of works as per revised estimates. The estimates for retaining wall and footpath may be accord sanction, however will be taken up as per requirement as site which will be visited by Chief Engineer shortly.”