

(20)

F. NO:5-2/AAJVS/2010
OFFICE OF THE EXECUTIVE SECRETARY
ANDAMAN ADIM JANJATI VIKAS SAMITI
Secretariat Complex, Port Blair

Port Blair, Dated the

2010

To,

The Secretary-cum-Chief Engineer
APWD
Port Blair.

Sub: Handing over of buildings at Strait island-reg.

Sir,

I am to refer to the monthly physical and financial progress report received by this Office from the Executive Engineer, CD-I, APWD dated 4th November 2010 and state that as per the report, work at SI. No: 1 and 2 have been completed 100% and final bill is to be paid to the contractor. Civil works for SI No: 3 have been completed and IEI work is pending.

In this connection I am to reproduce the resolution of the Executive Council meeting of AAJVS held on 10th August 2010:-

"The Chief Engineer APWD stated that their department does not require any fund as due to some confusion and mistake they have asked AAJVS for additional funds. It was decided that APWD shall complete and hand over all the buildings at Strait island and Dugong Creek by 31st October 2010. AAJVS shall convey the cancellation of construction of sea wall at Strait Island and staff quarters at Dugong Creek to APWD. APWD shall utilize these funds for construction of retaining wall at Strait Island and toe wall / retaining wall for Jarawa Ward PHC Baratang. The balance amount shall be refunded to AAJVS".

In terms of the above resolution, I am to request you to direct the Officers concerned to hand over the buildings at Strait Island and the utilization certificates at the earliest for adjustment of the account. This Office had already deposited necessary funds for the IEI works at Strait island. This work may also be completed and handed over please.

Yours faithfully

Executive Secretary
AAJVS