

(141) (118)

ACTION TAKEN REPORT ON THE MINUTES OF THE MEETING HELD  
ON 07-10-99 TO REVIEW THE PROGRESS OF IMPLEMENTATION OF  
TSP. 1999-2000

---

1. Touring Vessel :

The Progress on Construction of Touring Vessel is satisfactory. 3rd stage work is in progress our Technical Consultant M/S NSDRC are also closely monitoring the construction of the vessel for timely delivery. The keel of the vessel is scheduled for laying on 21 Nov by the Principal Secretary (Shipping).

2. Expenditure :

A total sum of Rs. 1127.10 lakhs has been spent as on 31 Oct. '99 which is 26.38% of the Outlay of the Tribal Sub Plan.