

MONTHLY PROGRESS REPORT ON IMPLEMENTATION OF TRIBAL SUB-PLAN

Name of the Sector 'Cooperation (Sub-Sector)

Report for the month of November '99.

(Rs. in lakhs)

Sl.No.	Name of the Scheme	Physical Target (1999-2000)	Financial Outlay 99-2000	Progress during the month 99-2000		Progressive Achievement		Reasons for short fall
				Physical	Financial	Physical	Financial	
1.	2.	3.	4.	5.	6.	7.	8.	9.
1.	Strengthening of Coop.Union Training & Publicity.	To provide GIA to NDCU.	0.50	-	-	-	-	The proposal for an amount of Rs.47,500/- is forwarded to Admn. for according sanction vide RCS/4-3(9)/99-2000/2729 dt.8/10/99.
2.	Strengthening of the Coop. Department.	(a) Purchase of Jeep, Stationery & Library Books. Rs.3.50	.	Procured Jeep (1 No.)	3.50	Procured	3.50	-
		(b) Fencing around DRCS Office at C/Nicobar 3.00		-	-	-	-	Work is yet to be started by APWD.
		(c) Construction of Rain Water Harvesting structure at C/Nicobar. 2.00		-	-	-	-	Undertaking the said work is a futile. So Constn. didnt carry out.
		(d) Appointment of 1 SICS & ICS at C/Nicobar. 1.00	9.50	Appointment already made & staff is posted.	1.00	Appointment made.	1.00	Appointment made and staffs posted.

.. Condt 2/-