

**MONTHLY PROGRESS REPORT OF IMPLEMENTATION OF TRIBAL SUB-PLAN REPORT**  
**FOR THE MONTH OF NOVEMBER, 1999**

(153) 177  
**PROFORMA**

**Name of the Sector**

(Rs. in Lakhs)

Sl.No.	Name of the Sector	Physical Target 1999-2000	Financial outlay 1999-2000	Progress during the Month		Progress achievements		Remarks
				Physical	Financial	Physical	Financial	
1	2	3	4	5	6	7	8	9
I	Enhancement of Storage facilities and Expansion & Strengthening of Public Distribution System							
	<u>CAPITAL</u>							
1.	C/o 200 MTs Storage godown at Teressa.							
2.	C/o 100 MTs storage godown at Chowra.							
3.	C/o approach road to Supply godown at Kamorta.							
4.	C/o security type compound wall for supply godown at Katchal.							
5.	C/o 1 No. Type-II Qtrs. each at Terassa & Chowra.							
6.	C/o 2 Nos. Type-I Qtrs. each at Terassa & Chowra.							
7.	Renovation and Re-modelling of 300 MTs godown at Car Nicobar.							
8.	C/o 300 MTs additional storage godown at Car Nicobar.							

6.489