

Andaman and Nicobar Administration  
Directorate of Transport

\* # \*

MONTHLY PROGRESS REPORT ON IMPLEMENTATION OF TRIBAL SUB-PLAN 1999-2000

Name of the Sector : Road Transport

Report for the month of September 1999.

(Rs. in lakh)

SL No.	Name of the Scheme	Physical Target (1999-2000)	Financial Outlay 1999-2000	Progress during the month (1999-2000)		Progressive achievement		Remarks
				Physical	Financial	Physical	Financial	
	<u>Scheme No. I</u> Augmentation of Road Passenger Transport Service.	<u>CONSTRUCTION OF BUILDINGS</u> A. <u>Continuing works</u> : - Nil - B. <u>New works</u> : 1. Construction of type-III qtr. 1 No. at Car Nicobar.	3.00	-	-	-		Estimate approved by Admn. and sent to C APWD for construc of Quarter vide No.MT/17-3/98-99/19 dated 9.9.98.
		2. Constructions of Bus Terminus with tarmac surface providing facilities for retiring room, toilet etc. at Car Nicobar.	5.00	-	-	-		Estimate awaited f APWD. A letter wri to D.C. Car Nicobar No. MT/17-3/98-99/ 2403 dated 27.10.98 allotment of land constn. of Bus Termi and Office.
		3. Renovation / replacement of 1 bus at Car Nicobar and payment of POL	4.00	-	-	-		
		4. Filling up of post: Transport Officer- 1 (Rs.5000-8000) Techograph Reader- 1 No(3050-4590)	1.00	-	-	-		Post created. Ac initiated to fill up post.