

: 5 :

1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.
							p. Preparation of feasibility study and project report and its sanction from competent authority q. Purchase of ordinary T&Ps and other required equipments. r. Training of staff			
2. Setting up of IREP Cell in Andaman & Nicobar Islands	4.62	3.01	0.89	3.90	84.42		a. Purchase and installation of micro processing unit b. Purchase and distribution of solar cookers - 500 Nos. c. Training of staff d. Erection of NRSE devices on subsidy basis e. Completion of IREP data for one block	Under Progress Tender Finalised In Progress In progress	a. Purchased Partly b. Under Process c. Staff Training d. Devices Distributed and Erected In progress	
SUB-TOTAL (NRSE & IREP)	45.89	27.01	16.57	43.58	96.65					
GRAND TOTAL (POWER, NRSE & IREP)	575.45	199.35	258.72	458.07	79.60					

FILE:TRIBAL.WK1

142