

1	2	3	4	5	FINANCIAL PROGRESS OF TRIBES SUB PLAN SCHEME	11
6. Motorisation of Traditional Fishing Crafts.	2.00	2.00	-	1.00	-	The engines purchased during 1993-94 are lying undistributed. Action for procurement of engines will be taken up after distribution of engines available in stock.
7. Organisation of marketing.	2.50	-	-	-	-	
8. Conservation and Monitoring of Fisheries Resources.	2.15	2.15	-	2.50	-	The spill over payment will be made after completion of 6 months of the delivery of the boat as per the agreement.
9. Establishment of Boat/Engine Servicing Unit.	11.00	-	-	-	-	The scheme has been merged with scheme No.1(Dev. of infrastructure facilities in A&N Islands) as per the instruction from Ministry of Agriculture, Deptt. of Agriculture & Cooperation.
TOTAL	36.90	14.08	8.16	24.40	11.98	15.93