

57

QUARTER ENDING : Dec'95

(Rs: in Lakhs)

[illegible]

A. ECONOMIC SERVICE:

VIII: TRANSPORT AND COMMUNICATION
ROAD TRANSPORT
SCHEME No. I

1. Augmantation of Road Passenger Transport Service.	9.60	11.36	-	9.60	2.40	-	7.20	0.015	Correspondence for purchase of Bus chassis is fabrication of Bus bodies is in progress.
2. <u>SCHEME NO.2</u>									
Strengthening of Automobile Workshop	4.80			Estimate 4.20	1.05	0.705	3.15	0.765	Estimate for
	14.40	11.36		& Administr- 13.80	3.45	0.705	10.35	0.780	Certain Works
(Total) !				ation approval is not received					is awaited from AFWD