

From Pre-page

as indicated in PE's letter at P. 142/c.
Now, we have to get the progress
report from CE, Project-Yatrik,
instead of the PE. we have already
reminded him vide P. 146/c to
furnish the requisite report, but the
same is still awaited. We may send
a so. reminder to expedite the
report.

- A draft-so letter is put-up for
approval, M.

(190)

B 379 AC (TW)

Dir (TW)

B 379

all.

EO/TW

Isemo. 82. P. 147/c

SEMO. 83CRJ - P. 148-149/c

(191)

The Puc. is regarding quarterly
report for April-June, su on construction
of portion of Andaman Trunk Road.

(192)

- The progress report for the quarter
April-June, su on construction of
portion of ATR (su-5 to 110 kms)
has already become due. Earlier the
work was under taken by the ADP, etc.

R.F. to Secy.
1991