

		<p>It was informed that file 3 works will be completed by December, 2010, the 4th work at Diglipur will be completed by March, 2010.</p> <p>As regards the <b>four Fish Landing Centres</b>, the one at Mayabunder has been completed and the other three are expected to be completed by 30th June, 2011.</p> <p>As regards the other <b>14 Fish landing Centres</b>, -</p> <p>(a) M/s West Bengal Fisheries Corporation Ltd., has been engaged for conducting necessary investigations and formulation of Detailed Project Report for development of 14 Fish landing centres during November, 2008.</p> <p>(b) The CRZ Clearance for all the 14 proposed Fish Landing Centres has been accorded by the Andaman and Nicobar Coastal Zone Management Authority (ANCZMA). Environmental clearance has not been received from Ministry of Environment and Forests.</p> <p>( C ) The MoEF on 07.04.2011 has sought questionnaire as per IPZ notification 2011, recommendation of ANCZMA and HDL/LDL map superimposed with the project layout. Action has been taken to finalise document for submission.</p>	10th June, 2011.
36.	Construction of jetty at Katchal, Teressa and extension of jetty at Kamorta	<p>Estimate for construction of jetty for berthing of interisland vessels at Katchal ('24.89 crores) and Teressa ('23.59 crores) have been approved by the Standing Finance Committee of the Administration on 29.03.2011. The work will be executed by ALHW and funds will be provided under UT Plan.</p> <p>DPR for extension of Kamorta jetty, costing '47.89 crores, was submitted to the MoS on 06.10.2009 for approval. Secretary (Shipping), Government of India took a meeting on 17.08.2010 to discuss the issues taken up in the Standing Committee of IDA meeting and it was opined that the project cost being less than '50 crores approval of PBPT board is required. The PBPT board was never constituted; thereby the work was not sanctioned. In the meantime, the minimum wage of these islands was revised by the A &amp; N Administration and thereafter a revised DPR of '59.89 crore has been submitted to MoS on 11.04.2011 for approval.</p>	MoS will accord necessary approvals by 31st May, 2011.
37.	Implementation of the recommendations by Prof. C.R.Babu Committee	<p>After the impact of earthquake and Tsunami on the Andaman &amp; Nicobar Islands, a need was felt to examine and address the developmental and conservation issues of the Islands in light of the Supreme Court's order dated 7<sup>th</sup> May, 2002 in which the Apex Court had accepted the recommendations made by the Shekhar Singh Commission. Hence the Ministry of Environment &amp; Forests had set up a Scientific Expert Committee to study the Supreme Court order, evaluate Shekhar Singh's recommendations and suggest good practices for environment protection without impacting the sustainable development of the Islands. This Committee was headed by Prof. C.R.Babu, which was constituted in December, 2005. The C.R.Babu Committee submitted its report in Sept., 2007.</p>	<p>A&amp;NI will pursue with the Central law Agency to expedite the filing of the affidavit. It will also request the law Officer to request the Court for early hearing in the matter. Pending decision of the Supreme Court, the A&amp;NI Administration will take every step to maintain status quo subject to interim directions by the Court, if any.</p> <p>MoEF will constitute a Committee to identify areas which are vulnerable to poaching and make recommendations on the manpower and other</p>