

29

estimate for Rs. 41.00 lakh had already been prepared and sent to DC(N) for administrative approval and expenditure sanction, which is to be expedited. He further stated the work will be taken up and completed within 3 months after sanction has been received.

9/

(Action:- DC(N))

**APWD**

**Anganwadi building at New Chingen Village** :-The AE (works), APWD stated that due logistical problems to transport construction materials to the work site, there was delay in taking up the construction work. However, following the construction of approach road the Anganwadi building at New Chingen will be taken up and completed.

(Action:- APWD, S.W)

**Declaring New Chingen as tribal reserve :-**

- (ii) New Chingen village is now at a distance of 7 Km towards North and South Road in-habited by the Nicobarese and Shompens. The whole village alongwith its surrounding area to be used for livelihood activities like raising plantation etc need to be declared as tribal reserve. The DC(N) was requested to send necessary proposal in this regards to the Tribal Welfare department.

(Action:- DC(N))

- (iii) **Sea Wall at Champbell Bay**:- The AE works, APWD stated that construction of new sea wall in place of old one is not feasible without environment clearance. However AE, PMB was asked to takeup the environment clearance for the proposal new sea wall with appropriate authority on priority.

(Action:- CPA, PMB)

- (iv) **Link road of North and South to upcoming East and West and construction of PRI building at Govind Nagar**:- It was suggested