

Sl. No. 29 (1)  
No. 1-454/91-70  
Andaman & Nicobar Admn.  
S. Chitra Varsh

Port Blair, dated the 11th April, 94.

To

The Chief Engineer,  
APWD, Port Blair.

Sub:- Construction of Nicobarese Guest House at  
South Point, Port Blair.

Sir,

82614  
I am directed to invite a reference to this Administration's letter of even number dated 19th August, 1992 conveying the Administrative approval and expenditure sanction of an estimate for Rs. 26,81,352/- towards the construction of the Nicobarese Guest House at South Point, Port Blair. Against the about estimated cost of an expenditure of Rs. 5,36,804/- was incurred during the financial year 1992-93 and further an expenditure of Rs. 32,93,838/- is reported to have been incurred during the financial year 1993-94. Thus the total expenditure incurred for construction of the Guest House up to the financial year 1993-94 comes to Rs. 38,30,642/-. There is a cost over-run of Rs. 11,49,290/-, which works out to 42.86% of the total estimated cost.

The issue regarding maintenance of the Guest House is to be decided by the Admn. before its construction is completed. In this connection this Admn.'s U.O Note of even No. dated 27th Oct. 93 and subsequent reminder dated 23rd Nov. 93 may kindly be referred. The information asked <sup>for</sup> in connection with maintenance of the Guest House <sup>has</sup> is not yet been received from you.

You are therefore requested kindly <sup>to</sup> submit the revised estimate for the Nicobarese Guest House as there is cost over run of 42.86 % of the estimated cost for administrative approval and expenditure sanction of

contd..2/-