

Slav 3814

(100) (25)

ANDAMAN AND NICOBAR ADMINISTRATION,
OFFICE OF THE CHIEF ENGINEER, APWD.

..

NOTE

Sub:- Nicobari Hostel at South Point.

Ref:- SLG/RN/TN/94 dated 27/7/94.

Phase I of Nicobar Hostel at South Point is completed. It is a two story building having originally dormitory for 34 beds and 4 suits. There was no provision for kitchen and Dining ⁱⁿ ~~and~~ phase I. During execution a kitchen is provided in ground floor and part of Dormitory will be used as dining in ground floor with these modifications done the present accommodation is having provision of kitchen, dining, dormitory for 22 beds and 4 suits. Drawings for phase II are ready and are enclosed. Phase II has provision for ^{Dormitory} 25 bed, kitchen and dining. This is also a two story building. Work of phase II could not be taken ^{up} as old building being used by Nicobarees was not available for dismantling. Now after completion of phase I old timber structure will not be required and can be dismantled.

A copy of Annual Plan 1994-95 for Tribal Welfare is enclosed. There is provision of only 2 lakhs for this work. This is very much on lower side and needs to be augmented by diversion from other sectors. Estimate for phase II is under preparation and will be sent to Tribal Welfare Department shortly.

Sd/-

(SP Lalla)
Chief Engineer & Secy(PW)
28/7/94.

Secy.to L.G.

✓ Copy to the Secretary, Tribal Welfare with above enclosures. Estimate for Phase II will be sent shortly. Funds will have to be augmented by diversion from other sector.

Chief Engineer & Secy(PW)

B. P. LALLA
Chief Engineer
A.P.W.D.

मिमला जिन्दगी
Bimla Jindgar

सचिव
Secretary (T.W.)

Recd by pt.
06/7/8
36/Secy
1/3/94

Pl. Lalla & Secy
1/8/94
28/7/94
28/7/94