

Sl. no. 55th

File No.

sheet

Subject: Construction of meobarese home at South Point
Pottslair (Revised Estimate) placed.

Para
No.

placed below is a revised preliminary estimate
in quadruplicate amounting to Rs 40,56,600/- (wo)
+ Rs 4,66,509 /- (DE) for the above work.

originally Administrative approval and
expenditure sanction for the work has been
awarded for Rs 24,04,800/- (wo) + Rs 2,76,552/-
(DE) as conveyed vide C.E's memorandum no.
WS/1-27/EE/92/3989 dt. 1.10.92. Now the
work has been completed and expenditure exceed
more than 10% over the sanction. Hence
this revised estimate has been prepared

The expenditure is debit to the head
4225 rr-841 welfare 785
rr-841, other expenditure
rr-841 as on Buildings (plan)

The revised Administrative approval
and expenditure sanction of the competent
authority may kindly be obtained and sanction
communicated early for further action

Sd/

Superintending Engineer
P.W.D., Pottslair

Chief Engineer, APWD

no no WS/1-27(3)/P.W.D./94-95/425 dt. 12-2-95

may kindly be got approved by the
competent authority and returned early.

Director (W)

no no WS/1-27/EE/95/103)

dt. 22-2-95

Chief Engineer (APWD)

S. P. LALLA
Chief Engineer
A.P.W.D.

18/8/95
23/2/95

R.O. (J)

4.2.95
R.O.
23/2

