

(123)

Accordingly, the building after completion is to be handed over to the Tribal Council, C.W. for use and maintenance.

(124)

In this connection, a final decision is to be taken by the Admin. However, the CE. H.W. was asked to furnish the required information on the points raised by the Secretary (T.W.) vide Admin's No. note n. 122-74/ cor. The information has not been received from CE. H.W. so far.

If approved, we may request

the CE. H.W. to send the revised estimates of guest house as the cost for the same has been exceeded the sanctioned estimates and also inform the likely date by which the guest house is proposed to be completed.

A draft letter is being for

approval M.

R/S

Exp (125)

Estimated cost

(126)

B 26,81,352/-

(P 26/C)

what is

the latest

estimate upto

3/94 of the

percentage of

cost over-run

if any

54. July

Secretary (T.W.)