has been prepared in the prescribed proforma. We have spent an amount of Rs. 179.806 lakh upto Janaury'2011 against the total outlay of Rs. 279.00 lakh, which constitutes 64 %. A draft letter alongwith a report for the month of January'2011 is submitted for perusal and approval Com, Cum, Secy. (TW).

Plan telese 9.I.A to Tribal
Connect of Nicobar Turnelistily.