should also be built up.

gk

5. The project was recommended for approval with the followin

(1) Project will be completed within 24 months instea
mentioned in the proposal by taking all the component
(2) EPC model suggested by Planning Commission may, be adopted, to the
extent possible, to complete the works within 24 mo
sanctioned cost. An incentive for carly completion ag

3) CE&A, ALHW mentioned that there is no dredger
Islands. Hence, mobilization and de-mobilization a
suitable agency may take considerable time. In respo
(S) suggested that the dredging may be carried ou
Corporation of India (DCT) on 2 nomination basis.

4) Jetty & Navigational Aids may be taken up simultafneously on turnkey
basis so that it can be completed within 24 months.

%) Andaman & Nicobar (A&N) Administration may ex
of operating passenger ferry by private operators an
participation in this sector. The Govt. vessels may als
Public Private Partnership mode for better utilization
well as for revenue generation.

(6)  Different charges for Tourist & locals shall be encouraged where the
tourist shall pay higher charges compared to locals.

@) A&N Administration may ensure that private partigs involved in ferry
operation and other activities shall ensure safety of passengers and vessels
including compliance of relevant guidelines for shipping operation.

(8) Bus service from Baratang to Diglipur for touxist as well as locals shail be
encouraged. Private participation in this sector may algo be encouraged.
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(ii)  Cost bas been estimated based on SOR January 2013 which needs to be
updated to current SOR. The project authorities have added an es
years. Normally projects are sanctioned based on initial costs.

ralation @ 7% for 3

4. A power point presentation was made by ALHW before the Committee regarding
different aspects of the project “Development of altemative/suppl
to Baratang Islands”. Thereafter the Standing Finance Comm
considered the suggestions of Planning Commission and decided to recommend the
project for approval for an amount of Rs. 4516.1 lakhs, without
cscalation at the rate of 7% per annum provided in the estimate.

ementary Sea Route
ittee discussed and

the provision of the

b observations:

d of 36 months as
s parallelly.

nths and within the
id penalty for delay

wailable in A & N

well as selecting
se to this Secretary
t through Dredging

blore the possibility
] encourage private
b be operated under
d management as

The meeting concluded with the vote of thanks to Secretary (Shigping)-
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