L ]
» ACTION PLAN FOR INCURRING OF THE REMAINING UNSPENT PLAN ALLOCATION UNDER TRIBAL-SUB-PLAN (Rs.in Lakhs) @
-
¢ S® [ Item Hxpdrupto | Oct’99 Nov'99 Dec’99 | Jan,2000 | Feb’2000 | Mar,2000 | Total
Sept,99
(L) @) (3) G) ) (6) (0 ®) ©)
Scheme No.2
1 1 x 50-60 pax Motor launch Bhan - 13.78 - - - -- - 13.78
singh (Final Pay.)
7 1 x 400 Ton cargo vessel 94.50 -- -- 69.30 -- Del. 71.80 | 235.60
(6" Final Pay
stage)
5. 1 x 400 pax-cum-100 ton cargo 643.80 - - -- = 482.85 -- 1126.65
vessel (4" stage)
4. 4 x 100 pax vessel(Ver-II) - 142.89 (a) - - - 714.46 - 1298.02
_ (2 ©
a. 2™ stage payment — 571.56 142.89 (a)
b. Diff.cost regarding selection of 4™
main engine for 4 vsls 142.89 (a)
& < 3" stage payment - 12.00 (5™
' 142.89 (a)
6
142.89 (a)
™
/ 12.00 (b)
5. 2 x 75 pax-cum-50 ton cargo vessel - 140.00 (a) - = - 340.00 (c) - 622.90
| (1*)
' a. 2" stage payment — 280.00 140.00 (a)
b. Diff.cost regarding selection of (29
main engine for 2 vsl 2.90 (b)
c. 3" stage payment :
4. 1 x Touring vessel = | 15180 (@) - -- - 189.75 (c) - 343.55
e i =i 200 (b) s i
b. Diff. cost regarding selection e — 3
of main engine
c. 3" stage payment




