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Ship travel is highly subsidized whereas air travel is on commercial basis and
therefore the proposal should be considered on commercial lines. In case of in
principle agreement for introduction of high speed vessel , there is a need to plan

for both ANI and Lakshadweep.

IDA meeting.

Construction of
Landing Barges by
M/s. Vipul
Shipyard Pvt. Ltd.,
Goa

As approved by Govt. of India, UTL Administration signed contract with M/s.
Vipul Shipyard Pvt. Ltd., Goa on 17" November 2007 for acquisition of six 200
passenger landing barges. Contractual dates of deliveries were 16" October & 16"
November of 2008 and 16" May, 16thJune, 16" November and 16th December of
2009. In spiwe of repeated efforts by the Administration, Ministry of Shipping and
Shipping Corporation of India, the progress of construction of landing barges is

Tt was decided
Secretary, Planning Commission
should hold an Inter- ministerial
meeting for all shipping related
issues, placed before the Standing
Committee meeting of IDA on 26th

design deficiencies

of [Eastern side
jetties in  four
Islands and
construction of
breakwater at
Kavaratti and
Minicoy.
UTL/MP/Lakshad

weep/Ministry  of

Defence

UTL very slow and these vessels are yet to be delivered. These barges are inevitable for July 2010 to take appropriats:
embarkation & disembarkation of passengers and cargo from ships halted at open decisions .
sea. Issues if any requiring a decision by, |
the DA will be placed beford®ic !
, IDA meeting. ]
7. | Correction of | Shipping Ministry had constituted a Committee to review the defective design of | It was decided that Member

Fastern side embartkation jetties in Kavaratti, Minicoy, Agatti and Amini under the
chairmanship of Capt. P.V.K. Mohan, Chairman, National Shipping Board. After

visiting the Eastern side embarkation jetties, the Committes submitted its report in
July, 2009. . :

Based on the report, ALHW has sent an estimate of Rs.143 lakhs for conducting
preliminary studies in connection with the recommendations. The matter is-under

examination by the Shipping Ministry. The Ministry is considering a proposal for’

sending an Bxpert Team-to Japan to understand the concept of floating breakwaters
through Japanese authorities. However, this-would considerably delay the process.

In line with the recommendation of the experts committee and as suggested by the
CWPRS Pune, the alignment of berthing jetty at Kavaratti is being reoriented as
30N instead of 17N and for extending NE arm of the berthing jetty to maximum
possible extent. :

The jetties made with large investment are not being put to use . Very slow
progress has been made on this point discussed at the IDA Meeting held on
19.1.09. ) '

Secretary, Planning Commission |
should hold an Inter- ministecial |
meeting for all shipping related
issues, placed before the Standing
Committee meeting of IDA on Z&t
July 2010 to take approprivit
decisions . |
[ssues if any requiring a decision by
the TDA will be placed before the
IDA meeting.

that Member |



