

- 25
11. The In-charge of Andamanese Settlement (official of AAJVS) shall issue the HSD Oil to the Power House Operator and Pump House Operator and shall maintain the account of the fuel under the advise of concerned Engineer of the Electricity Department.

Onge Settlement Dugong Creek

- Forest Corporation will make an all-out effort to complete the*
12. ~~works of the Onge Houses will be completed~~ by the end of August, 2005 ~~by Forest Corporation.~~
13. Staff Quarters in the old Dugong Creek Settlement shall be repaired by 31st August 2005 by APWD.
14. Cement Concrete footpath instead of cobbled footpath will be constructed by APWD as the tender and other formalities have already been completed by them. ~~The~~ *Widening of this footpath is needed for allowing movement of* so that tricycles can be ~~paddled~~ *to transport ration articles etc. can be taken up in one next phase.*
15. The staff quarters and other buildings required for Onge settlement shall be raised at new site little away from Onge houses. Details of requirement of infrastructure are placed at Annexure-V.
16. Power supply in the Dugong Creek settlement needs to be restored urgently. As stop gap arrangement, portable DG sets may be installed. *Electricity Dept may send persons to check the existing DG set for carrying out repairs.*
17. Solar Street lights in the ~~Onge~~ ^{new} Settlement be provided ~~immediately.~~
18. 1 No. ~~safe~~ ^{has} drinking water well ^{been} already completed and other one may be completed before 31st August, 2005 by APWD.

Executive Secretary

AAJVS

(CF no: S1-Minutes)