

Para
No.

From pre-page

(71)

As desired by the Commissioner-cum-Secretary (TW), signal has been sent to E.E. APWD, Rengali to meet Secretary at Raj Nivas. vide signal of page 134/c. The E.E. APWD, CD-1 will meet Secretary (TW) on 2.2.2001. at 10.00 AM.

Submitted for information please

30/1

Ex. secy 30/1

Discussed.

(72)

Sec (TW) directed E.E. CD, Rgt., and came for Rgt. in presence of the signal to discuss on the matter; to prepare fresh estimate to the extent of actual work. E.E. CD, Rgt. is found that work, with Rs 3,30,000/- has already executed hence necessary approval to the completed work may be granted. The remaining work is not important, i.e. erecting of hand railing along with the footpath is left out which is not necessary.