

**GOVERNMENT OF INDIA  
CENTRAL PUBLIC WORKS DEPARTMENT**

**STATE: A&N Islands**

**DIVISION:**

**BRANCH: B&R**

**ESTIMATE No. 01/SE/CCN/Rgt/2007-08**

**Note: -** The entries against each item below should be made in accordance with the classification prescribed in Appendix No.4 C.P.W.D. Code.

**Name of Works: - Improvement of Jarawa Ward i/c Construction of C.C & R.C.C retaining walls, C.C. footpath, C/o 2 Nos. Toilet etc. for AAJVS at Kadamtala.**

**Fund**

MAJOR HEAD	MINOR HEAD & DETAILED HEAD
	DEPOSIT WORK OF AAJVS

Estimate framed by Executive Engineer, CD-I, APWD, Rangat & modified Executive Engineer(Plg), CCN, APWD, Port Blair of the probable cost of Rs.11,96,965/-

**HISTORY**

This preliminary estimate amounting to Rs.11,96,965/- has been framed to cover the probable cost of the above - mentioned work for obtaining A/A & E/S from the competent authority.

This estimate is prepared as per the letter of the Executive Secretary, AAJVS, Port Blair vide No.5-1/AAJVS/2004/507 dtd.06/12/2006 and even No.602 dtd.18/01/2007. (Copy enclosed)

Hence this estimate

**DESIGN & SCOPE: -** The following provisions have been made in this estimate.

1. Construction of C.C. retaining wall.
2. Construction of RCC retaining wall.
3. Construction of Toilet Blocks and improvement of Kitchen.
4. Construction of 1 No. Septic tank for 50 users and C/o Footpath.

**SPECIFICATION :-** CPWD specification Vol-I to VI 1996 with suitable modification to suit the local site condition.

**RATE :-** DSR -2002 +CI @ 190% .

**COST :-** Rs.11,96,965/-


**Method :-** By Contract/ Departmentally

**WCE :-** Will be met out of contingencies.

**T & P :-** No special T & P is required.

**Land :-** Made available by the client department

**Time :-** 06 Months.

  
Executive Engineer(Plg),  
Construction Circle North.