

ENTRAL PUBLIC WORKS DEPARTMENT

STATE: A&N Islands

DIVISION:

BRANCH: B&R

ESTIMATE No.

Note :- The entries against each item below should be made in accordance with the classification prescribed in Appendix No.4 C.P.W.D. Code.

Name of Works: - **Construction of Staff Qtr at Baratang for AAJVS department.**
Fund

MAJOR HEAD	MINOR HEAD & DETAILED HEAD
Deposit Work of AAJVS	

Estimate framed by the Executive Engineer, APWD, Rangat and modify by the Executive Engineer (Plg)-II, CE's, APWD, Port Blair of the probable cost of Rs. 76,67,858/-

HISTORY

This preliminary estimate amounting to Rs. 76,67,858/- has been framed to cover the probable cost of the above - mentioned work for obtaining A/A & E/S from the competent authority.

The Administration has decided to construct staff quarters and office for the AAJVS departments at Baratang communicated vide CE's Letter No. WS/9-3/CD/2009/381 dtd. 23.01.2009. This is in response to the request made by Executive Secretary AAJVS, Port Blair vide letter No. 11-27/AAJVS/2003/PF-III-A/392 dtd. 26.08.2005 for the implementation of policy on Jarawa Tribe of Andaman Island published in A & N gazette (Extra ordinary) on 21st Dec 2004. Hence this estimate

DESIGN & SCOPE:- This estimate provide the following:-

1. Construction for 4 Nos. Type-I qtr based on Arch Drawing No. SA/AN/072/23/4044.
2. Construction of 1 No. Type-III qtr based on Arch Drawing No. SA/AN/072/21/4040.

SPECIFICATION :- CPWD specification Vol-I to VI 1996 with suitable modification to suit the local site condition

RATE :- DPAR -2007 & Approved Cost Index @116%

COST :- Rs. 76,67,858/-

Method :- By Contract/ Departmentally

WCE :- Will be met out of contingencies.

T & P :- No special T & P is required.

Land :- Made available by client department.

Time :- 10 Months.



Executive Engineer(Plg)-II