

(15b) Submitted that no progress has been made with regards to clo. Salawa ward at Baratang. As discussed by GS & ACP (Hq), we may proceed to BLT on 2/3/07 for disarming & draft signal added for sample.

Q/Q
28/12

Q/Q
28/12/07

KS

(15b) The electrification work of Salawa ward at Khrala is yet to be initiated. GS spoke to EE (E&M) over phone. EE informed that he shall deploy men and material immediately. He had requested for 9 formal letters.

(15b) Accordingly, draft letter addressed to EE (E&M) Nimbatale is added for sample.

Q/Q
1/13

Q/Q

Q/Q
1/13/07

KS