

Note Sheet

Subject

File

Para
No.

-10-

(53) As discussed, draft letter addressed to EG, CD-1, APWD, Rayat for completion of building at Middle Strail added H.

Do
8/14

Harm
EG

sect

(54) we have received reply from EG, CD-1 (Page 48/c) that all efforts have been taken and work is progressing expeditiously to complete the work by 3rd week of Oct 2013. we may wait for 2 weeks and see the progress.

Do
8/10/13

OK

Harm
9/2/17
sect

EG