

F. NO: 11-31/AAJVS/2013/ 586
OFFICE OF THE EXECUTIVE SECRETARY
ANDAMAN ADIM JANJATI VIKAS SAMITI
Secretariat Complex, Port Blair

Port Blair, Dated the 20-09-2012

To,

The Executive Engineer
Construction Division No: 1
APWD
Rangat

Sub:- Completion of work and handing over building -reg.
Sir,

I am to state that this office had deposited a cheque bearing number 236677 dated 30/12/2011 for Rs.3,57,466/-and cheque bearing No: 149213 dated 27/07/2012 for an amount of Rs. 4,52,353/- and drawn in favour of the Executive Engineer, CD-I, APWD Rangat, towards repair and maintenance of passenger hall at Middle Strait Jetty. Even after more than 1 ½ years of deposit of the funds, the work has not been completed resulting inordinate delay in establishing the AAJVS field office.

During the visit of Union Secretary to Government of India, Ministry of Tribal Welfare you had assured that the work shall be completed within one month. The building shall be utilized as Office of the Tribal Welfare officer, AAJVS, Middle Strait and it may be inaugurated by the Chief Secretary during the 3rd week of October 2013.

Considering the gravity of the situation, you are requested to immediately complete the work and hand over the same to AAJVS for making necessary arrangements to establish the site office. Necessary utilization certificate may be submitted after completion of the work for adjustment of the account.

Yours faithfully

Executive Secretary
AAJVS

Copy to:-

- 1) The Chief Engineer, APWD, Port Blair, for information and necessary directions please
- 2) File concerned

Executive Secretary