

*Key (tw)*  
*11/11/09*  
*Pl. discuss deposit works.*  
*Uochi 11/12/09*  
*JS*  
*11/12/09*  
*ES*

**DECISIONS OF THE MEETING HELD ON 25.11.2009 UNDER THE CHAIRMANSHIP OF CHIEF SECRETARY TO REVIEW THE STATUS OF DEPOSIT WORKS.**

**PMB**

1. A joint inspection of the Jetty at Strait Island should be done by Chief Port Administrator, PMB & CE, ALHW and remedial measures taken to strengthen the jetty and ensure proper lighting.

(Action: CPA, PMB & CE, ALHW)

**Emergency Operation Centres**

2. EOC at Mayabunder be made operational by 31 December 2009.
3. Director (Disaster Management) should ensure that all the EOCs are operational.

(Action: Dy. Commissioner (N&MA) & Director (R&R))

4. Funds to be provided to ALHW for the EOCs at Car Nicobar & Hut Bay.

(Action: Director (R&R))

**MPLAD scheme**

5. Dhobighat, Prem Nagar water supply project to be handed over to PBMC.

(Action: CE, ALHW)

**Ice Plant & Cold Storage at Campbell Bay**

6. Site for setting up of Ice Plant & Cold Storage to be finalized, capacity to be fixed and requirement to be intimated to ALHW by 15 December 2009.

(Action: Director (Fisheries))

**Tourism**

7. Rs.3.67 crores deposited with ALHW under MH 2245 for adventure water sports equipment to be utilized before March, 2010.

(Action: Secretary (Tourism) & CE, ALHW))

**Zilla Parishad, N & M Andaman**

8. Zilla Parishad, N&M Andaman will decide on the need to continue the "renovation of existing timber bridge to RCC bridge across Kalighat and Nischintapur", keeping in view fund position and convey the decision to ALHW.

(Action by CEO, ZP, N&MA)