

Para
No.

-20-

(64) We have received monthly progress report from SPWD dated 4-3-15. They have shown the work of retaining wall, footpath, toe wall, 11 shelters and repair of tribal houses as complete. This need to inspected in field. It is proposed to visit Strait Island for the purpose please.

De
20/3/15

(65)

We may seek a report from its Two Strait Island about the completion of Rec retaining wall and its height, because during our inspection in the month of Dec. 2014 it was reported about ^{the height of} two meter retaining wall however PWD was requested to raise the height of retaining wall.

~~Accts~~
Vire

De
21/3/15

flg
1/4/15