

364

			<p>against funds deposited for repair of community hall and 26 Onges houses before the next meeting.</p> <p>7) Executive Engineer Minor Irrigation Division was asked to furnish monthly progress report on deposit works and its status to AAJVS every month to be reviewed by Director (TW) / Executive Secretary AAJVS.</p>
III	<b>Jirkatang, Tirur, Ferrargunj</b>		
	i)	It was informed that an area measuring 0.10 hecets had been allotted for the construction of office building and Jarawa Ward at Tirur. It was decided that AAJVS shall request DFO South Andaman who shall submit the cost estimates so such construction work could be entrusted upon them as and Kadamtala by DFO(MA).	APWD / Forest Department (Divisional Forest Officer South Andaman) was requested to furnish necessary estimates for c/o eco-friendly Jarawa ward and AAJVS field Office in the land allotted at Temple Myo in South Andaman at the earliest
	ii)	It was also informed that AAJVS had deposited the funds required for renovation of its office buildings at Jirkatang and middle Strait with APWD but the same was yet to be completed. It was decided that APWD shall complete the required work of renovation at both the places and hand over the buildings to AAJVS for running their offices within a period of one months as AAJVS were finding it difficult to operate from those locations	<p>APWD was asked to complete the balance civil works AAJVS office Jirkatang viz.. fencing and gate and submit Utilization / Completion Certificates and hand over the building within 01 month.</p> <p>APWD was asked to submit necessary Utilization / Completion Certificate for renovation of AAJVS Office at Middle Strait.</p>
	iii)	As regards construction of Jarawa Ward at PHC Ferrargunj, it was decided that the EE, RCD, APWD, Wimberlygunj shall submit the estimate for such works to the Director (TW)/ES, AAJVS for the plan/design to be approved by the competent authority in the Department.	<p>Secretary (TW) informed that the Hon'ble Lt Governor had assured the villagers of Tusnabad Gram Panchayat that the Jarawa ward at Primary Health Centre, Tusnabad be shifted to Primary Health Centre Ferrargunj within one month. Considering the dead line, APWD was asked to take up all the works i.e c/o toilet block, approach road and electrical works immediately.</p> <p>Director (TW) was asked to convene a meeting with Executive Engineer RCD Wimberlygunj immediately to review the status and progress.</p>
IV	<b>Port Blair</b>		
	It was pointed out that the Transit Accommodation (Adi Basera) at Port Blair used by the tribal communities required urgent repair/maintenance. It was decided that ES, AAJVS shall make a visit to Adi Basera along with the official concerned from APWD and submit necessary proposal /estimates for its face lifting / renovation so that the approval of the		<p>Assistant Engineer (Works) APWD intimated that Adibasera has been renovated and further renovation is not required.</p> <p>Secretary (TW) asked to submit a report accordingly and drop the item from the list of agenda item.</p>

done