

## PROFORMA-II

1/1

## ESTIMATE SANCTIONED BUT NOT STARTED

S.No	Name of Scheme / Work	Sanction reference	Estimate Cost	Time of Completion	Fund availability	Remarks (Reason for delay in start)
1	2	3	4	5	6	7
<b>MH: 8443 (AAJVS)</b>						
1	Repair and renovation of community hall and PRO at Strait Island	WS/9-3/CE/15-16/175 dt 24.02.16	10.83			TS & NIT under Process
2	Repair and renovation of Guest House at Strait Island	WS/9-3/CE/15-16/174 dt 24.02.16	9.50			TS & NIT under Process

कार्यपालक अभियंता  
 Executive Engineer  
 निर्माण मंडल-1  
 Construction Division - I  
 अण्डमान लोक निर्माण विभाग, पोर्ट ब्लेयर  
 A.P.W.D., Port Blair