

UB
Reminder

F. NO: 5-2/AAJVS/2010
OFFICE OF THE EXECUTIVE SECRETARY
ANDAMAN ADIM JANJATI VIKAS SAMITI
Secretariat Complex, Port Blair

Port Blair, Dated the 10/2/2011

To,

The Commissioner-cum-Secretary (PWD)/ UD
& Chief Engineer
Andaman Public Works Department
A&N Administration
Port Blair.

Sub:- C/o buildings at Strait Island and Jarawa Ward at Baratang-reg.
Sir,

I am to refer to Office memorandum no: 8-13/2010/PL dated 28th January 2011 vis-a-vis this Office letter even number dated 29th November 2010 on the subject cited above and state that no action has been taken so far to hand over the Community hall and 11 house constructed for the Great Andamanese at Strait Island.

During the meeting of Executive Council of AAJVS held on 12th August 2010, at Raj Niwas under the Chairmanship of Hon'ble Lt. Governor, the Chief Engineer, APWD informed the house that:-


"their department does not require any fund as due to some confusion and mistake they have asked AAJVS for additional funds. It was decided that APWD shall complete and hand over all the buildings at Strait island and Dugong Creek by 31st October 2010.

AAJVS shall convey the cancellation of construction of sea wall at Strait Island and staff quarters at Dugong Creek to APWD. APWD shall utilize these funds for construction of retaining wall at Strait Island and toe wall / retaining wall for Jarawa Ward PHC Baratang. The balance amount shall be refunded to AAJVS."

As resolved during the meeting, AAJVS has conveyed cancellation of c/o sea wall at Strait island and staff quarters at Dugong Creek but no action on the part of APWD regarding handing over of the buildings at Strait Island, c/o toe wall / retaining wall for Jarawa ward at Primary Health centre at Baratang and refund of balance amount has been done so far.

You are therefore requested to look into the matter and direct Officers concerned to implement the decision of the Executive Council meeting at the earliest.

Yours faithfully


10/2/11
Executive Secretary
AAJVS

all