

Secy (TW/924)
Dir (TW) / Dir (C)
30/9/11

अण्डमान तथा निकोबार प्रशासन
ANDAMAN AND NICOBAR ADMINISTRATION
सचिवालय
SECRETARIAT

Port Blair dated the 27th September, 2011

OFFICE MEMORANDUM

Sub: Review Meeting of Deposit Works taken by Chief Secretary.

The status of pending deposit works of various departments being executed by ALHW, APWD, ANIIDCO Ltd., Zilla Parishad, NHPC, and Forest department were reviewed by Chief Secretary on 26.09.2011 at 09.00 A.M. in the Conference Hall, Secretariat. Updated status of deposit works with decisions taken in the meeting is enclosed for information and further necessary action. Action to be taken by department other than project purporting department as follows:

1. Pr. Secretary (Finance) to examine delegation of powers to HoDs for execution of minor works by themselves.
2. Commissioner-cum -Secretary.(Edn) to review Deposit Works of Education department with APWD & Zilla Parishad and also toilet & drinking water facilities in Schools.
3. CE, APWD to complete construction of approach road and retaining wall at Strait Islands at the earliest to shift Andamanese to new location. .
4. CE, APWD to develop Parking near Middle Strait Jetty.
5. CE, APWD to submit proposal for alternative building.
6. CE, ALHW to submit estimate for strengthening of Strait Island jetty by October, 2011.
7. CE, APWD to post regular Executive Engineer to CD, Campbell Bay.
8. The Secretary (Agri) to review all projects of the Agriculture with the department and executing agencies.

30/9/11

(Signature)
(B MOHAN)
Assistant Secretary (Planning)

(TW) ✓
To
E.S. A.T.S.
30/9/11

1. All Pr. Secretaries/Commissioner-cum-Secretaries/Secretaries
2. The Chief Engineer, ALHW
3. The Chief Engineer, NHPC
4. All Heads of Departments (As per list)
5. The CEO, Zilla Parishad, South Andaman, Port Blair
6. The CEO, Zilla Parishad, North & Middle Andaman, Mayabunder.
7. The General Manager, ANIIDCO Ltd., Port Blair