

Note Sheet

Subject

File 5-2/AAJVS/2010

-37-

Para No.

(142)

May kindly see notes from page 28/N and in particular the observations at para ¹⁴¹104/N (page 28/N).

(143)

During the visit of **NCST** to Strait Island on 21/11/2011, the Principal Secretary (TW) accompanied, particularly to inspect the civil works so far carried out by APWD at Strait Island. Having inspected, he has submitted a report which is placed opposite at **Flag "A"**

(144)


The matter was again discussed in detail today during the expenditure review meeting taken by Chief Secretary and it has been decided that the approach road to new colony constructed for the Great Andamanese need to be completed immediately and the buildings handed over to the Great Andamanese thereafter.

(145)

The APWD may simultaneously submit estimates for construction of retaining walls and toe walls wherever essentially required. Letter for the same shall be moved separately. However, as discussed, the file is re-submitted for release of fund to the tune of Rs. 1.53 Crores as Grant-in-aid (additional) to recommence the works as detailed in estimates placed opposite already submitted by APWD (**Flag "B"**).

(146)

Submitted please.


25/11/11
ES, AAJVS

Director (TW) (OT)

Principal Secretary (TW)

(147)

- i) As suggested at para 133/n and after inspection by self on 21st Nov 2011, we may ask APWD to submit estimates for approach path (foot path, toe wall and retaining wall in the complex, on priority.
- ii) The revised estimates of the buildings already constructed, be brought to the notice of C.E. APWD, who is planning

2/Secy (TW)
25/11/2011