

F. NO:5-2/AAJVS/2010
OFFICE OF THE EXECUTIVE SECRETARY
ANDAMAN ADIM JANJATI VIKAS SAMITI
Secretariat Complex, Port Blair

21

M E M O R A N D U M

I am to refer the monthly physical and financial progress report received by this Office from the Executive Engineer, CD-I, APWD dated 4th November 2010, copy enclosed. As per the report, work at Sl. No: 1 and 2 have been completed 100% and final bill is to be paid to the contractor. Civil works for Sl No: 3 have been completed and IEI work is pending.

Shri. V. Palaiyan, Plantation-in-Charge, AAJVS, Strait island is hereby directed to ascertain the actual facts on the physical and financial progress report of APWD and submitted a status report. You should inspect each and every building being constructed in the new settlement including civil works, IEI works and sanitary works and submit the report for each building separately.

Your report ^{must} ~~should~~ reach the undersigned within seven days (07 days from the date of receipt of this memorandum).

Enclosed: a/a

Executive Secretary
AAJVS

To,

Shri. V. Palaiyan
Plantation-in-Charge
AAJVS
Strait Island

Fair P1
Accts

29/11/10