

| f t | Amount deposited | Expdr. incurred | Balance (+)excess (+)saving | Remarks |
|--------|---|--------------------|-----------------------------------|--|
| | 99,600 39,100 | 4,54,972 | (-)3,16,272 | Revised estimate were sent to SE, CCI. He has desired that the revised estimate should be technically approved by SE, PBCC. The revised estimate is kept pending. A sum of Rs. 214200/- was deposited by your deptt. for the work 'spl. repairs to onge hut, at S/Bay ' D/creek. Out of which a sum Rs. 39100/- has been credited against the work at sl. No. 18 & balance amount of Rs. 1,75,100/- has been credited against work at sl. No. 20. " |
| | 15,276 | 14692 | 584 | Work completed. Revised Estt. not needed. |
| | 25678 | 43263 | (-)17585 | Revised estimates to be submitted. |
| | 1,83,000 | 226854 | (-)43854 | -do- |
| | 1,36,500 | 1,59,465 | (-)22,965 | -do- |
| | 1,40,000 | 3,25,480 | (-)1,85,480 | -do- |
| | 4,18,125 | 3,07,125 | (+)1,11,000 | Work completed. Revised estimate to be submitted. |
| | 22,600 | 4,196 | (+)18404 | -do- |
| | 1,19,300 | 3,335 | 1,15,965 | -do- |
| | 247300 300000 262544 <u>809844</u> | 9,41,742 | (-)131898 | 1. Revised estimate were sent to SE, CCI. He has desired that the Estimates should be technically approved by SE, PBCC. The revised Est is kept pending. 2. An amount of Rs. 4,60,000 plus Rs. 2,62,544/- |