

FROM : TWO AAJVS KADAMTALA

FAX NO. : 267153

Sep. 10 2008 05:16AM P1

\$

R021 19/10/07 17:38:48

K33/38      22/22      37      90

TO : DIVISIONAL FOREST OFFICER, RGT.  
TRIBAL WELFARE OFFICER, AAJVS K/TALA,  
TEHSILDAR, RGT.

INF : STATION HOUSE OFFICER, K/TALA.

FM : EXECUTIVE SECRETARY, AAJVS, P/B

NO. 359

DTD: 19/10/07

CONSEQUENT UPON THE ORDER OF HON'BLE L.G.COMMA SURVEY WORK FOR DEMARCATION OF JARAWA RESERVE AREAS HAS BEEN COMPLETED AT TIRUR AND IS UNDERWAY BETWEEN MILE TILAK TO MIDDLE STRAIT. IT HAS BEEN REPORTED THAT THE WORK IN THE JARAWA RESERVE AREAS OF K/TALA HAS NOT COMMENCED YET. AS PER THE ORDERS OF L.G. THE LAST DATE FOR COMPLETION OF THE WORK IS 31/10/07. REQUEST TO EXPEDITE THE WORK AS L.G. MAY VISIT UP TO DIGLIPUR BY ROAD AS INFORMED

THI 1645

FED RAM...

1738/19  
Jma