

**OFFICE OF THE EXECUTIVE SECRETARY
ANDAMAN ADIM JANJATI VIKAS SAMITI
Secretariat Complex, Port Blair**

F. No: 5-5/HQ/AAJVS/TW-98/207

Dated the 04/09/2009

To

The Executive Engineer
APWD
Port Blair South Division
Port Blair

Sub: Renovation of Office building- reg.

Sir,

I am to state that this Office had deposited an amount of Rs.9,85,082/- on 19/3/2008 towards renovation / extension of AAJVS Office building situated at Secretariat Complex but the work is being executed at a very slow pace. There is in-ordinate delay in completion of the work which has been very seriously taken during the Executive Council meeting held on 12/8/2009.

It is requested to kindly direct the Officials concerned to complete the building and handover the same by 31st October 2009.

Yours faithfully

Executive Secretary
AAJVS

Copy to:-

1. The Assistant Engineer (Works) APWD, for information please;
2. File concerned

OC
6/9/09
Executive Secretary
AAJVS

sl