

DEPOSIT WORKS GIVEN TO APWD BY AAJVS

327

A. GREAT ANDAMANESSE SETTLEMENT STRAIT ISLAND

SN	NAME OF WORK	ESTIMATED COST	DATE OF SANCTION	ESTIMATED DATE OF COMPELTION
1.	Construction of 11 houses for Great Andamanese	91.47	19.7.06	18 months
2.	Renovation of passenger hall at Middle Strait	3.57 4.52	21.12.2011 21.07.2012	45 days
3.	Construction of 08 nos. low cost toilets at Strait Island	0.92	19.12.2011	1 month
4.	Construction of protection wall retaining wall / toe wall and CC footpath at new settlement Strait island	210.24	27.6.2013	6 months
5.	Renovation of 08 existing houses at Strait Island	3.59	27.6.2013	1 month