

-117-

This note is regarding the ongoing civil works undertaken by AAJVS at Strait Island for the Great Andamanese.

The following civil works are at present under execution at Strait Island, but in a very slow pace:-

SN	PARTICULARS	AMOUNT
1.	11 nos permanent house	91.47
2.	Staff quarter – 7 nos.	65.65
3.	Community hall and foot path	62.51
4.	School building, guest house, medical sub centre, Police wireless and poultry shed	67.69
5.	Repair of existing houses, quarters	2.16
6.	Rehabilitation of Great Andamanese	4.37
7.	Ring well	5.36
8.	Repair of 8 Great Andamanese houses	7.93
9.	Construction of sea wall at Strait Island	168.39
	TOTAL	475.53

Secretary (TW) during discussion with Research Officer (Jr.) and Accountant, AAJVS directed that a review meeting may be convened to discuss about the present status of the above works and steps to be taken to quickly complete the work. The meeting may be attended by Superintending Engineer, APWD, Executive Engineer, CD-I besides Executive Secretary, AAJVS and Research Officer (Jr.)

It is proposed to convene the meeting on 20/7/2007 at 3.30 PM. Draft letter addressed to Superintending Engineer, APWD and Executive Engineer, CD-I added for sign, please.

Submitted for approval please.

Executive Secretary (LOT)
AAJVS

Director (TW)

It can be sent under your signature.

Modhi
17/7/07

R.O. (J)