

144 121

MONTHLY PROGRESS REPORT ON IMPLEMENTATION OF TRIBAL SUB-PLAN REPORT  
FOR THE MONTH OF SEPTEMBER, 1999

(Rs. IN LAKHS)

SL.NO. 1.	NAME OF THE SCHEME 2.	PHYSICAL TARGET(1999-2000) 3.	OUTLAY 99-2000 4.	PROGRESS DURING THE MONTH PHYSICAL 5.	FINANCIAL 6.	PROGRESSIVE ACHIEVEMENT UPTO SEPT. 99 PHYSICAL 7.	FINANCIAL 8.	REMARKS 9.
1.	Early Childhood Care And Education.	1.Opening of Pre Primary Classes 5 Nos. 2.Appointment of Part-time PP Teachers - 5 Nos. 3.Appointment of Part-time PP Ayahs - 5 Nos. 4.Supply of equipments. 5.Supply of Nutritious Snacks.	8.00	Action being initiated.	0.12	Action being initiated.	0.68	
2.	Elementary Edn.	1.Opening of Primary Schools-5Nos 2.Upgradation of PS to MS - 2Nos 3.Opening of NFE Centre- 5 Nos. 4.C/o PS buildings - 8 Nos. 5.C/o Classroom - 20 Nos. 6.Completion of ongoing work.	251.00	Action initiated	79.39	Action initiated	66.05	
				Estimate awaited		Estimate awaited		
				Work in Progress		Work in Progress		
3.	Ashram School	1.Opening of New Ashram School 1 No. 2.C/o New Ashram School bldg.-1No. 3.R/o Ashram School at Shompen Complex. 4.Creation of New post.	10.00	Action being initiated	0.33	Action being initiated	0.96	
				Estimate awaited		Estimate awaited		
				Estimate received		Estimate received		
				Action being initiated		Action being initiated		
4.	Strengthening of Elementary Edn.	1.C/o Quarters - 10 Nos. 2.Completion of ongoing work.	57.00	Estimate awaited	NIL	Estimate awaited	NIL	
				Work in Progress		Work in Progress		
5.	Adult Education.	1.Enrolling 200 Adult learners. 2.Opening of Literacy Centres-1No. 3.Opening of JSNS - 1 No.	1.00	Action being initiated	NIL	Action being initiated	NIL	
6.	Secondary Edn.	1.Upgradation of MS to SS-1 No. 2.Creation of new posts. 3.Completion of ongoing work. 4.To provide free uniforms, Text Book, Travel concession, Stationary, Mid-day meals etc.	112.00	Action initiated Action being initiated Work in Progress	0.93	Action initiated Action being initiated Work in Progress	48.86	
7.	Vocational Edn.	1.Introduction of Vocation Course in one School. 2.Purchase of Equipments etc. 3.Creation of posts.	2.00	Action being initiated	NIL	Action being initiated	NIL	
				Action being initiated		Action being initiated		
						Contd.....	2/-	