

FOR THE MONTH OF NOVEMBER, 1999

(5)

Outlay	Progress during November, 1999		Progressive achievement upto 30.11.1999		Reason for short fall
	Physical	Financial	Physical	Financial	
4	5	6	7	8	9
14.85		2.01		10.57	
	To be taken up		To be taken up.		
	Work taken up		Work in progress		
	a. Work taken at E.B. Katchal		a. Work in progress		
	b. Estimate for Trinket Island to be received.		b. Estimate yet to be recd.		
	Finishing stage		Nearing completion		
	Work taken up		Work in progress		
	Tender invited		To be taken up		
	A/A & E/S received		A/A & E/S recd. Work to be taken up.		
	Maintaining		Maintaining.		
1.30		-		-	
	Being taken up		Being taken up		
	Purchase process is progressing.		Progressing.		
	Being initiated		Will be conducted during January-March, 2000.		
10.92		0.04		1.49	
	Purchase process going on		Progressing		
	Sanction awaited from GOI		Sanction awaited from GOI		
	Sanction for pattern of assist- ance yet to be received from GOI		Sanction for the pattern of assistance yet to be recd. from GOI		
	-do-		-do-		
	In progress		In progress		
	-		-		
	Under process		In progress		
	Maintaining		Maintaining.		
4.60		0.07		1.70	
	Maintaining		Maintaining		

Cent'd....2/-