

MONTHLY PROGRESS REPORT ON IMPLEMENTATION OF TRIBAL SUB-PLAN UPTO THE MONTH OF JAN'2000.

SL.No.	Name of the scheme	Unit	Physical target 99-2000.	Financial outlay 99-2000.	Achievement during the month of Jan'2000.		Progressive Achievement upto the month of Jan' 2000.		Remarks.
					Physical	Financial	Physical	Financial.	
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.
1.	<u>Multiple Cropping programme.</u>			2.00		0.10		1.90	
	1. Distribution of inputs								
	a. Seeds of vegetable/pulses / oilseeds.	MT	2.50		0.05		0.90		
	b. Fertilizer	"	50.00		3.0		37		
	II. Area covered under field crops like vegetables, root crops pulses and oilseeds.	Hect.	1350		36		450		
2.	<u>Development and Rejuvenation of Plantation, spices and Horticul- ture crops.</u>			4.00		1.00		3.50	
	I. Distribution of seedlings of spices, arecanut, fruits, and coconut.	Nos.	71,800		1700		39760		
3.	<u>Nursery programme for multiplication of planting materials.</u>			1.50		0.15		1.26	
	1. Production of seedlings of coconut arecanut, spices and fruits.	Nos.	52300		812		33104		
4.	<u>Transfer of Technology</u>			1.20		0.10		0.90	
	Farmers to be trained in	Nos.	300		2		10		
	a. One day camp	"	150		-		-		
	b. Two day camp	"	3		-		-		
	c. Churcha mondal	"	3		-		-		
	d. Study tour to mainland	"	2		-		-		
	e. Farmers Day	"	3		-		-		
	f. Inter Island study tour	"							
5.	<u>Plant Protection</u>			2.00		0.10		1.75	
	1. Area to be covered under plant protection measures.	Hect.	1000		15		485		
	2. Procurement and distribution of sprayers.	Nos.	11		2		2		
	3. Distribution of pesticides								
	a. Powder form	MT	3.00		0.05		0.30		
	b. Liquid form	Lit.	500		10.00		54.09		

contd..2..