

208
(186)

Monthly Progress Report on Implementation of Tribal Sub-Plan

Name of the Sector :- Cooperation

Report for the Month of Jan'2000

(Rs. In Lakhs)

S.N	Name of the scheme	Physical Target 1999-2000	Financial Outlays 1999- 2000	Progress during the month		Progressive Achievement		Reason for Short Fall
				Physical	Financial	Physical	Financial	
1	Strengthening of Coop. Union & Training & Publicity.	Providing GIA to NDCU, & Celebration of Coop. Week	0.50	-	-	-	-	Proposal for Rs. 0.475 Lakhs as GIA to NDCU sent to Admn for approval.
2.	Strengthening of Coop. Department	Constn. For fencing around & water harvesting at DRCS office Car Nicobar & purchase of Stationary Library Books etc.	9.50	Purchase of Stationary	0.10	Purchase of Stationary	0.10	Estimate Submitted to Admn. for A/A & E/S. <i>for Rs. 7.75 Lakhs</i>
3.	Strengthening of tribal Coop. Societies	Providing W/C Loan, S/C T/S & Loan - cum- subsidy to Tribal Coop. Societies.	18.50	W/C Loan to 5. P.H, T/S to MML loan-Cum- Subsidy to Chuchuka P.H	6.09	W/C Loan to 5. P.H, T/S to MML loan-Cum- Subsidy to Chuchuka P.H	6.09	Proposal for Rs. 8.89 Lakhs submitted to Admn for A/A & E/S.
Total			28.50	6.19		6.19		

15
Registrar 2/2/2000
8