MONTHLY PROGRESS REPORT ON IMPLEMENTATION OF TRIBAL SUB-PLAN REPORT FOR THE MONTH OF DECEMISER 1999



	NAME OF THE SCHEME	PHYSICAL TARGET (1999-2000)	LOUTTA	- 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1		some frequency of the second second second second second	
1.	2.	11.District 3. of read forms of	OUT LAY 99-203 4.	O DHYSTONI	ONTH INANCIAL 6.	LITISICAL	(Rs. IN LAK INT Upto 11 FINANCIAL
1.	Early Childhood Care End Education.	1. Opening of Pre Primary Classes 5 Nos. 2. Appointment of Part-time PP Teachers - 5 Nos. 3. Appointment of Part-time PP Ayahs - 5 Nos.	8.00	Action being initiated.	0-10	Action being initiated.	1.10
2.	Elementary Edn.	4. Supply of equipments. 5. Supply of Nutritious Snacks. 1. Opening of Primary Schools-5Nos	251.00	Action being initiated Provided Action initiated			
3.	A-1	4.C/o PS buildings - 8 Nos. 5.C/o Classroom - 20 Nos. 6.Completion of ongoing work. 1.Opening of New Ashara 2	12.00	Estimate awaited Work in Progress	39.48	Estimate awaited	152.10
1.	23	2.C/o New Ashram School bldg1No. 3.R/o Ashram School at Shompen Complex. 4.Creation of New post.	15.00	Action being initiated Estimate awaited Estimate received	0.55	Work in Progress Action being initiated Estimate awaited Estimate received	4.96
	Elementary Edn. 2 Adult Education. 1	.C/o Quarters - 10 Nos. .Completion of ongoing work. .Enrolling 200 Adult learners. .Opening of Literacy Centres-1No.	57.00 1.00	Action being initiated Estimate awaited Work in Progress Action being initiated	NIL	Action being initiated Estimate awaited Work in Progress	NIL
. 9	Secondary Edn. 1.	.Upgradation of MS to SS-1 No.	112.00	Action initiated	NIL	Action being initiated	0.03
V	4.	To provide free uniforms, Text Book, Travel concession, Stationary, Mid-day most		Action being initiated Work in Progress	0.62	Action initiated Action being initiated Work in Progress	55.27
	2.1	Introduction of Vocation Course in one School. Purchase of Equipments etc. Creation of posts.		Action being initiated	NIL	Action being initiated	NIL
				Action being initiated		Action being initiated	
					(Contd2	2/-